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ATTACHMENT	7.	SCHEDULE		
 
The proposed Montebello Forebay Recharge Enhancement Study is proposed to start on Monday, April 1, 
2013.  Upon notice of award for the Study, the District will issue a Request for Proposals for technical 
consulting firms to perform the tasks outlined for this Study.  Based on the proposal review and award 
schedule for this grant, the District anticipates that the project start date will be April 1, 2013, and the 
schedule is adjustable per DWR’s timeline requirement.  It is anticipated that the duration of the Study 
will be 9 months. The Final Report is proposed to be submitted to DWR by December 31, 2013.   
 
As shown in the Project Schedule (Attachment 7A), the Project will start on April 1, 2013 with a review 
of existing information related to MFSG operations.  Upon completion of this review, the groundwater 
model will be updated and a modeling strategy developed.  This will be followed by a quantification and 
optimization of the recharge system and ultimately the final report, to be delivered to DWR by December 
31, 2013.	
	 	



ID Task Name Start Finish

1 Task 1: Procure and Manage Technical Consultant Mon 4/1/13 Tue 12/31/13

2 Task 2: Review of Existing Information Mon 4/1/13 Fri 6/7/13

3 2.1    2001 MFROS Study Mon 4/1/13 Fri 4/26/13

4 2.2    LACFCD Spreading Data Mon 4/1/13 Fri 4/26/13

5 2.3    Capital Projects Completed Since 2000 Mon 4/1/13 Fri 4/26/13

6 2.4    Operational Improvements Since 2000 Mon 4/1/13 Fri 5/24/13

7 2.5    Draft Technical Memo Mon 5/27/13 Fri 6/7/13

8 Task 3: Groundwater Model Update Mon 6/10/13 Fri 7/26/13

9 3.1    Review Existing Model Mon 6/10/13 Fri 6/28/13

10 3.2    Model Update and Calibration Mon 7/1/13 Fri 7/19/13

11 3.3    Proposed Modeling Strategy Mon 7/1/13 Fri 7/12/13

12 3.4    Draft Technical Memo Mon 7/15/13 Fri 7/26/13

13 Task 4: Recharge System Quantification and Optimization Mon 7/29/13 Fri 10/18/13

14 4.1   Alternatives Formulation Mon 7/29/13 Fri 8/23/13

15 4.2   Model Runs Mon 8/26/13 Fri 9/20/13

16 4.3   Draft Technical Memo Mon 9/23/13 Fri 10/18/13

17 Task 5: Final Report Mon 10/21/13 Fri 11/29/13

18 5.1   Draft Final Report Mon 10/21/13 Fri 11/15/13

19 5.2   Final Report Mon 11/18/13 Fri 11/29/13

20 Quarterly Progress Reports Mon 7/1/13 Tue 12/31/13

21 Quarterly Progress Report (2Q2013) Mon 7/1/13 Mon 7/1/13

22 Quarterly Progress Report (3Q2013) Mon 9/30/13 Mon 9/30/13

23 Quarterly Progress Report (4Q2013) Tue 12/31/13 Tue 12/31/13
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